

EduGenie Communication

Date	14 July 2026
Team ID	XXXXXX
Project Name	EduGenie – AI-Powered Educational Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the EduGenie project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team Members	Discuss daily tasks, progress, and upcoming work
2	Progress Update	Weekly	Google Meet / WhatsApp	Team Members	Review completed tasks and plan next activities
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Team Members	Resolve coding issues, bugs, and technical challenges
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members, Mentor/Faculty	Demonstrate project progress and collect feedback
5	Final Demo Rehearsal	Once	Google Meet / In-Person	Team Members	Practice final project presentation and demonstration
6	Documentation Review	Once	Google Docs / WhatsApp	Team Members	Review project report and supporting documents

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating Gemini AI API and managing prompt responses	Referred to official Gemini API documentation and refined prompt structures for consistent output
2	Dependency conflicts and package installation issues in the FastAPI backend	Recreated the virtual environment and installed compatible package versions

3	Coordinating project tasks and tracking progress across team members	Conducted regular discussions through WhatsApp and maintained task updates
---	--	--